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ESTIMATE RUN 06/07/2002

ESTIMATE SUMMARY 11:11:08

CONTID: C12970         ESTIMATE NO: 0010 PROG 1999

PCN: 12970-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGN REPLACEMENT, REGION 3 PERCENT TIME:

PROJECT NO: SHE R300-061                  

SIGN REPLACEMENT, REGION 3

NAME OF ROAD: 70,70B,6,82,24

PROJECT COUNTIES: MESA

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/07/2002 DATE TIME STARTED 06/01/2000

632 WEST GUNNISON DATE LET 04/13/2000 DATE WORK BEGAN 06/01/2000

 DATE AWARDED 05/02/2000 DATE TIME STOPPED 06/18/2001

 DATE CONTRACT EXECUTED 05/30/2000 DATE ACCEPTED 06/18/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 06/01/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 811,055.00 PARTICIPATING $ $ 35,065.00

AWARD PROJECT AMT: 815,640.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
557.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.20

WORK DAYS

WORK DAYS

99.88%

940.00

35,065.00

35,622.48

35,622.48

$

$

$

$

810,115.00

0.00

810,115.00

3,513.66

813,628.66

-12,234.60

0.00

801,394.06

0.00

AMOUNT DUE 801,394.06 35,622.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,622.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

LAKE OTHERS

139.0 TIME ALLOW: 143

ORIG TIME ALLOW: 100
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PCN: 12970-BID    ESTIMATE RUN 06/07/2002

PROJECT: SHE R300-061                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF GROUND SIGN 2,042.000

-438.000

202-00810  
 

1,606.000

EACH

10.00000 16,040.001,604.000

-4,380.00

0010 REMOVAL OF SIGN PANEL 3,766.000

-250.000

202-00821  
 

3,516.000

EACH

10.00000 35,160.003,516.000

-2,500.00

0015 *SIGN PANEL (CLASS I) 14,743.000

335.000

614-00011  
 

15,078.000

SF  

10.00000 150,780.0015,078.000

3,350.00

0015 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000

0.000SF  

6.15000 0.000.000

0.00

0020 *SIGN PANEL (CLASS II) 18,381.000

-2,209.000

614-00012  
 

16,172.000

SF  

15.00000 242,580.0016,172.000

-33,135.00

0020 MATERIAL ALLOWANCE SIGN PANEL (CL II) 0.000

0.000SF  

10.90000 0.000.000

0.00

0025 *STEEL SIGN POST (2 INCH ROUND) P 7,630.000

3,116.000

614-01502  
 

10,746.000

LF  

7.50000 80,595.0010,746.000

23,370.00

0025 MATERIAL ALLOWANCE POZILOC POST (P) 182.000

-182.000LF  

2.94000 0.000.000

-535.08

0030 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) P1 4,456.000

1,454.000

614-01552  
 

5,910.000

LF  

30.00000 177,300.005,910.000

43,620.00

0030 MATERIAL ALLOWANCE SLIP BASE POST (P1) 94.000

-94.000LF  

7.90000 0.000.000

-742.60

0035 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) P2 1,568.000

-164.000

614-01582  
 

1,416.000

LF  

35.00000 49,140.001,404.000

-5,740.00
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PCN: 12970-BID    ESTIMATE RUN

PROJECT: SHE R300-061                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0035 MATERIAL ALLOWANCE SLIP BASE POST (P2) 150.000

164.000LF  

11.19000 3,513.66314.000

1,835.16

0040 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

16,500.00000 16,500.001.000

0.00

0045 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

10.00000 0.000.000

0.00

0050 TRAFFIC CONTROL SUPERVISOR 115.000

0.000

630-00002  
 

115.000

DAY 

250.00000 28,750.00115.000

0.00

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

10.000

EACH

50.00000 0.000.000

0.00

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.800

3.200

630-80342  
 

32.000

EACH

50.00000 1,600.0032.000

160.00

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

500.00000 500.001.000

50.00

0070 TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

10.00000 1,000.00100.000

100.00

0075 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12970-BID    ESTIMATE RUN 06/07/2002

PROJECT: SHE R300-061                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0090 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 PORT MESG PANEL MCR LINE 2 - PORTABLE VMS 0.000

10.000

630-80359  
 

10.000

DAY 

150.00000 1,500.0010.000

1,500.00

0100 MOBILIZATION (W/O AUTOPAY) MCR LINE ITEM 3 - 
ADDITIONAL MOB TO I-70B DUE TO ADDITIONAL

0.000

1.000

626-00100  
 

1.000

L S 

800.00000 800.001.000

800.00

0105 MOBILIZATION (W/O AUTOPAY) LINE ITEM 4 - ADDITIONAL 
MOB TO SH6 DUE TO ADDITIONAL WORK

0.000

1.000

626-00100  
 

1.000

L S 

3,135.00000 3,135.001.000

3,135.00

0110 MOBILIZATION (W/O AUTOPAY) LINE ITEM 5 - ADDITIONAL 
MOB TO SH 82 DUE TO ADDED WORK

0.000

1.000

626-00100  
 

1.000

L S 

3,535.00000 3,535.001.000

3,535.00

0115 ADDED ITEM (LUMP SUM)/ LINE ITEM 6 - CORRECTION OF 
CLASS II PANELS (Z-BAR)

0.000

1.000

900-00014  
 

1.000

L S 

1,200.00000 1,200.001.000

1,200.00

CAT 813,628.6635,622.48811,055.00CURRENT AMT0200 $ $ $

$ 813,628.6635,622.48$811,055.00$CURRENT AMTPROJECT TOTAL


